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CERES Subsystem Delivery Schedule – September 2009 

(Next Science Team Meeting – November 3 – 5, 2009, in Ft. Collins, CO) 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

CERESlib 

(SCCR 724) 

August 28 September 11 September 18 Clouds and ceres-env modifications.  

TK5.2.16 version, also. 

  magneto-P4, 

ami-P6, & 

ami-X86 

Clouds  

(SCCR 719) 

August 21 September 18 September 25 Terra and Aqua Beta2-Edition3. X  magneto-P4 

Instrument 

(SCCR 723) 

September 

11 

September 25 October 2 Delivering CER1.2P1 to test the SSI&T 

environment on ami. 

X  ami-P6 & 

ami-X86 

ERBE-like 

(SCCR 696) 

September 

11 

September 25 October 2 To process everything including all of 

Edition3 on magneto. 

  magneto-P4 

Synoptic SARB 

(SCCR 721) 

September 

11 

September 25 October 2 Update PGE 7.2.1P1 to use new names of 

surface albedo history files produced by 

PGE 5.0P2.  Port Synoptic SARB to new 

directory structure. 

  magneto-P4 

TISA 

Averaging 

(SCCR 650) 

September 

18 

October 2 October 9 Support Terra Edition2E and Aqua 

Edition2B SRBAVG1-3 and Daily 

processing.  New PGEs: CER10.0P1, 

CER10.0P2, & CER10.0P3. 

 X magneto-P4 

Inversion 

(SCCR 704) 

September 

25 

October 9 October 16 Terra and Aqua Beta2-Edition3.  X magneto-P4 

Inversion 

(SCCR 722) 

October 9 October 23 October 30 In case Clouds doesn’t make the Edition3 

schedule.  (This delivery might not be 

needed since the code might only be run at 

the SCF.) 

 X magneto-P4 
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CERES Subsystem Delivery Schedule – September 2009 

(Next Science Team Meeting – November 3 – 5, 2009, in Ft. Collins, CO) 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA Gridding October 16 October 30 November 6 Edition2 & Beta2-Edition3 ISCCP-D2like-

Day/Nit.  (PGE 9.0P1) (This delivery 

might not be needed.) 

  magneto-P4 

TISA Gridding October 16 October 30 November 6 Beta1–Edition2 delivery of new PGE 

CER9.0P2 for new ISCCP-D2like-Merge 

(?) product.  [All ISCCP-D2like HDF 

products will have the same format.] 

 X magneto-P4 

CERESlib October 23 November 6 November 13 Instrument updates – C version of 

metadata. 

  magneto-P4 

& ami-P6 

Instrument October 23 November 6 November 13 Build that runs full Terra/Aqua Baseline1-

QC and Edition1-CV.  PGE 1.1P8 (C++). 

X  magneto-P4 

& ami-P6 

TISA Gridding October 23 November 6 November 13 SFC Terra and Aqua Beta2-Edition3.   magneto-P4 

Regrid MOA  November  Edition3 delivery.   magneto-P4 

& ami-P6 

TISA 

Averaging 

November 6 November 20 November 27 SRBAVG-nonGEO Beta2-Edition3.  New 

PGE for the subsetter code. 

 X magneto-P4 

Instrument 

(SCCR 715) 

 Fall  Updates to PGE CER1.1P7 (Ada) for NPP.   warlock 

Instrument 

(SCCR 716) 

 Fall  NPP delivery of all Ada PGEs except 

CER1.1P7 to X86 platform.  May not need 

to deliver CER1.2P1 if the test delivery 

(SCCR 723) was successful. 

  ami-X86 
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Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

GGEO  Fall  Edition2 & maybe Beta2-Edition3 ISCCP-

D2like-GEO.  [All ISCCP-D2like HDF 

products will have the same format.] 

  magneto-P4 

Instantaneous 

SARB 

 Fall  New PGE to produce MATCH input files.  X magneto-P4 

TISA 

Averaging 

 Late Fall  SRBAVG-GEO Beta2-Edition3.  Adding 

Model C surface fluxes and solar 

insulation. 

  magneto-P4 

Instrument 

(SCCR 717) 

 Late Fall  Delivery of PGE CER1.1P7 to X86 

platform for NPP.  (Ada) 

  ami-X86 

GGEO November 

20 

December 4 December 11 Beta1-Edition3 delivery.   magneto-P4 

Instrument  Winter  Pre-processor (PGE 1.0P2) updates.  

(C++) 

  magneto-P4 

& ami-P6 

Clouds  Late 2009  Terra and Aqua Edition3.   magneto-P4 

Inversion  Late 2009  Terra and Aqua Edition3.   magneto-P4 

TISA Gridding  January 2010  Beta1-Edition2 delivery of new PGE 

CER9.0P2 (?) for new ISCCP-D2like-Flux 

(?) product.  [All ISCCP-D2like HDF 

products will have the same format.] 

 X magneto-P4 

TISA Gridding  February 

2010 

 Edition2 ISCCP-D2like-Flux.   magneto-P4 
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Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument  February 

2010 

 Build corrects NPP-related errors 

discovered in NCT3 testing. 

  magneto-P4 

& ami-P6 

Instrument  March 2010  Updates to PGE 1.1P8 for NPP.  (C++)   magneto-P4 

& ami-P6 

Instrument  May 2010  Build corrects all NPP errors found so far.  

Last Build before launch freeze date. 

  magneto-P4 

& ami-P6 

Clouds  ???  Support TRMM VIRS-only processing of 

August 2001 forward. 

  magneto-P4 

Inversion  Two to four 

weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instrument  ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 


